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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 

Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 

(CMIA) baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to 

North of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda 

Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert 

Road project (PPNO 3788A) in Orange County. 

 

ISSUE: 

 

The Department and the Orange County Transportation Authority (OCTA) propose to amend the 

CMIA baseline agreement for the Route 57 Northbound widening, South of Katella Avenue to North 

of Lincoln Avenue project (PPNO 3829); the Northbound widening, Route 91 to Yorba Linda 

Boulevard project (PPNO 3788); and the Northbound widening, Yorba Linda Boulevard to Lambert 

Road project (PPNO 3788A) to update the project funding plan. 

 

BACKGROUND: 

 

Route 57 Northbound Widening, South of Katella Avenue to North of Lincoln Avenue project 

(PPNO 3829) 

 

This project is located in Anaheim and will widen northbound Route 57 from 0.3 mile south of 

Katella Avenue to 0.3 mile north of Lincoln Avenue.  The project is programmed in the CMIA for 

$29,400,000 in construction capital and $5,292,000 in construction support.  In May 2011, the 

Commission approved the allocation of $5,292,000 in construction support and a concurrent Letter 

of No Prejudice (LONP) for the programmed construction capital.  In August 2011, the Commission 

allocated the $29,400,000 in construction capital.  The construction contract was awarded in October 

2011 and there is a concurrent request on this month’s agenda to de-allocate $10,565,000 in CMIA 

award savings.   
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The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  An additional $1,157,000 in local measure funding is needed to cover cost increases 

to Environmental (PA&ED), Right of Way (R/W) support and R/W capital for the purchase of 

additional parcels, including additional condemnation costs and relocation assistance.  The 

Department is continuing to negotiate with property owners to avoid further condemnation expenses.  

The increase in local funding will allow the full scope of the project to be completed.   

 

REVISE: 
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Northbound widening, Route 91 to Yorba Linda Boulevard project (PPNO 3788) 

 

This project is located in Placentia and Fullerton and will widen northbound Route 57 from Route 91 

to Yorba Linda Boulevard.  The project was programmed in the CMIA for $54,125,000 in 

construction capital and $9,180,000 in construction support.  In April 2010, the Commission 

approved the construction allocation of $50,445,000.  In October 2010, the contract was awarded for 

$31,745,000 in CMIA and in January 2011, the Commission approved the de-allocation of 

$18,700,000 in contract award savings.   

 

The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  PA&ED costs have decreased by $259,000 due to final adjustments at completion of 

the phase.  However, an additional $2,390,000 is needed to cover cost increases to Design (PS&E), 

R/W support and R/W capital for the purchase of additional parcels, including additional 

condemnation costs and relocation assistance.  The net increase of $2,131,000 will be covered with 

local measure funds.  The Department is continuing to negotiate with property owners to avoid 

further condemnation expenses.  The increase in local funding will allow the full scope of the project 

to be completed.  

 

 

REVISE: 
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In Placentia and Fullerton, from just north of Route 91 to just north of Yorba Linda Boulevard.                                                                                                                            

Northbound widening.                                                                                                                           
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Northbound widening, Yorba Linda Boulevard to Lambert Road project (PPNO 3788A) 

 

This project is located in Placentia and Fullerton and will widen northbound Route 57 Yorba Linda 

Boulevard to just north of Lambert Road.  The project was programmed in the CMIA for 

$52,063,000 in construction capital and $9,180,000 in construction support.  In April 2010, the 

Commission approved the construction allocation of $54,654,000 (Increase of $2,591,000 

transferred from PPNO 3788 savings).  In October 2010, the contract was awarded for $32,070,000 

in CMIA and in January 2011, the Commission approved the de-allocation of $22,584,000 in 

contract award savings.   

 

The Department and OCTA propose to amend the CMIA baseline agreement to update the project 

funding plan.  PA&ED costs have decreased by $235,000 due to final adjustments at completion of 

the phase.  However, an additional $2,044,000 is needed to cover cost increases to PS&E, R/W 

support and R/W capital for the purchase of additional parcels, including additional condemnation 

costs and relocation assistance.  The net increase of $1,809,000 will be covered with local measure 

funds.  The Department is continuing to negotiate with property owners to avoid further 

condemnation expenses.  This increase in local funding will allow the full scope of the project to be 

completed.   

 

REVISE: 
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Orange County Transportation Authority (OCTA)

Northbound widening, Yorba Linda Bl to Lambert Rd

In Placentia and Fullerton, from Yorba Linda Boulevard to just north of Lambert Road.                                                                                                                                     

 Northbound widening.                                                                                                                                     
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Project Schedules 

 

There are no revisions to the project schedule for the Route 57 - South of Katella Avenue to North of 

Lincoln Avenue (PPNO 3829) project.  The Begin Construction Phase for Route 57 - Route 91 to 

Yorba Linda Boulevard (PPNO 3788) and Route 57 – Yorba Linda Boulevard to Lambert Road 

(PPNO 3788A) was delayed four months due to the lengthy condemnation process.   

 

 Route 57 - 

South of Katella 

Avenue to 

North of 

Lincoln Avenue 

(PPNO 3829) 

Route 57 - Route 91 to 

Yorba Linda Boulevard 

(PPNO 3788) 

Route 57 – 

Yorba Linda Boulevard to 

Lambert Road  

(PPNO 3788A) 

Project Milestone Approved 

Baseline 

Approved 

Baseline 

Revised 

Baseline 

Approved 

Baseline 

Revised 

Baseline 

Begin Design Phase Aug 08 Mar 08 No change Mar 08 No change 

End Design Phase 

(RTL) 

Apr 11 Nov 09 No change Nov 09 No change 

Begin Right of Way Jan 09 Aug 08 No change Jul 08 No change 

End Right of Way Mar 11 Nov 09 No change Nov 09 No change 

Begin Construction 

Phase 

Aug 11 Jun 10 Oct 10 Jun 10 Oct 10 

End Construction 

Phase 

Mar 15 Jul 14 No change Jul 14 No change 

Begin Close-out 

Phase 

Mar 15 Jul 14 No change Jul 14 No change 

End Close-out Phase Mar 16 Jul 15 No change Jul 15 No change 

 

 

 

RESOLUTION CMIA-PA-1112-020 

 

Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 

Mobility Improvement Account baseline agreement for the Route 57 Northbound widening, South of 

Katella Avenue to North of Lincoln Avenue project (PPNO 3829); the Northbound widening, from 

Route 91 to Yorba Linda Boulevard project (PPNO 3788); and the Northbound widening, Yorba 

Linda Boulevard to Lambert Road project (PPNO 3788A) in Orange County with the information 

described above.  

 


